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The aim of this study was to investigate how the Lessons Learned process is work-

ing within my case company Wärtsilä Oy in Services Customer Delivery Projects. 

The goal was to find out what can be improved in the procedure by looking at where 

the barriers are. Since Lessons Learned is said to be an important tool within Project 

Management, it should be taken advantage of to its full extent. 

The theoretical framework includes Project Management theory along with organ-

izational learning and Lessons Learned. It also includes the case company’s own 

theory of projects and their Lessons Learned process. As of the empirical part, a 

qualitative research method was used in the form of semi-structured interviews.  

As a result of the empirical research it showed that the participants know the value 

of Lessons Learned but there are improvements to be made in the Lessons Learned 

process within the company. The main issues lie with the database Clarity and its 

search function, which effect several other parts, such as the motivation to use it for 

looking for information and the Project Managers involvement in the Sales phase. 

The sharing of the Lessons Learned information within the departments through 

bigger meetings and Skype and the general attitude and motivation towards Lessons 

Learned are to be improved.  
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Syftet med detta arbete var att undersöka hur Lessons Learned processen fungerar 

inom Services Customer Delivery Projects i Wärtsilä Oy som var min uppdrags-

givare. Målet var att ta reda på hur processen kan förbättras genom att hitta prob-

lemen. Lessons Learned sägs vara ett viktigt redskap inom projektarbete och det 

är viktigt att det utnyttjas till sin fulla potential. 

Den teoretiska delen behandlar allmän teori om projektarbete och dess processer, 

samt lärande inom organisationer och Lessons Learned. Dessutom presenteras fö-

retagets egna teori om projekt och deras Lessons Learned process. Den empiriska 

delen bygger på en undersökning där en kvalitativ metod har använts i form av se-

mistrukturerade intervjuer. 

Resultaten i denna undersökning visar att de intervjuade är väl medvetna om vikten 

av Lessons Learned men att det finns en del förbättringar som kan ske inom företa-

get. Det största problemet låg inom företagets databas Clarity och dess sökfunktion, 

som påverkar Projektledarnas motivation att söka och använda tillgänglig informa-

tion, speciellt i första faserna på ett projekt. Förbättringar i att dela Lessons Learned 

information inom avdelningarna, t.ex. genom större möten eller genom Skype bör 

göras samt se över den allmänna motivationen och attityden till Lessons Learned 

som ett viktigt vertyg. 
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1 INTRODUCTION 

‘You must learn from the mistakes of others. You can’t possibly live long enough 

to make them all yourself’ 

Sam Levenson (1911- 1980) 

In everyday life, people make mistakes. It is a natural way of living and no one can 

go on for very long without making some wrong decisions or failing somehow. The 

focus, however, should not lie in the failing or in the mistakes themselves, but in 

what can be learned from them and what should be done for the same mistake to 

not happen again. It is said that firstly, you must admit you made a mistake in order 

to learn. Often, however, people tend to rather blame others for their own mistakes 

and the lessons to be learned are not learned. Additionally, it is often easy to forget 

that lessons can also be learned from successes and achievements, not only mis-

takes.  

How is this working when it comes to organizations and especially within projects? 

We live in a fast-paced world with a continuously competitive pressure of achieving 

success and money. Organizations worldwide are seeking ways to add value to their 

business, and knowledge is said to be a key to improving performances. 

According to Goodman and Riddell (2012), Lessons Learned by mistakes and suc-

cesses have the possibility to be the most powerful Project Management tool avail-

able. It is, however, suggested through knowledge and project management litera-

ture that organizations rarely apply Lessons Learned to their processes, and if they 

do manage to capture them, they fail to share them and the knowledge is ‘lost’. A 

way to look at the importance of knowledge sharing, is how it could be used to 

reduce possible risks that could occur within a project. However, even despite the 

known fact of the importance of lessons learned, organizations seem to struggle to 

make use of their knowledge.  (Goodman & Riddell, 2012) 
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1.1 Objectives of the study  

 

The problem of this thesis is: Why are Lessons Learned within Project Management 

not taken advantages of as they could be? 

The aim of this thesis is to find out (1) how the Lessons Learned is working within 

the case company Wärtsilä Oy in Services Project Management - Customer Deliv-

ery Projects, (2) where the barriers are for learning from mistakes and (3) what can 

be improved in order to make the process work better.  

This research is from the project team’s point of view with focus on the Project 

Managers. 

1.2 The methodology of the study  

 

The choice of research type will be qualitative research in order to achieve the ob-

jectives. As the aim of the thesis is to find out way of working, barriers and im-

provements from Project Managers, qualitative research is best suited for this, since 

the focus is on understanding opinions, motivations, attitudes, experiences and 

thoughts. These are discussed and analysed to get the results. A quantitative re-

search method would not be suitable for this kind of research since the purpose is 

not to generate any numerical data or statistics.  

1.3 Structure of the study  

The thesis is divided into two sections; the theoretical framework and the empirical 

framework. The theoretical study will give an overview of what a project is and the 

project management processes that exists to give the reader a better understanding 

in where Lessons Learned has its place and significance. It also deals with project 

risk management, which is one of the processes. Furthermore, the focus will be on 

organizational learning and the organizational process asset: Lessons Learned. The 
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Lessons Learned processes and their importance will be discussed, as well as bar-

riers to learning within companies. The fundamentals of knowledge management 

will also be discussed.  

The theoretical study includes also theory about the case company and its process. 

In this part the company’s own definitions, phases and especially their Lessons 

Learned database Clarity will be presented. The theory in this part will reflect back 

to the academic theory since the company’s process is based according to the 

PMBOK guidelines. 

The empirical framework focuses on the case company: Wärtsilä Oy and its Les-

sons Learned within Customer Delivery Projects. A qualitative research is made 

upon interviews with six participants and its findings are analysed and after that 

results and conclusion are discussed. Additionally, reliability and validity of the 

study are noted and recommendations for future research are given based on the 

findings.  

1.4 Limitations of the study  

This research is conducted for Wärtsilä Oy Finland, and therefore the findings may 

not be applicable to other companies. The study is also restricted to only one divi-

sion out of three in the company, so the study may also not be applicable to the 

other two divisions.  

Another limitation is, that although the research is made for Wärtsilä Oy Finland, 

the focus is on the Service division and Customer Delivery Projects which is oper-

ating in several countries, and not only in Finland.  

Lastly, the target group for this thesis is Project Managers with a few years’ expe-

rience within Services Project Management, and not on the others working within 

Project Management.  
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2  THEORETICAL FRAMEWORK 

The theoretical framework will introduce the reader to the literature regarding Pro-

ject Management, organizational learning and Lessons Learned. It is divided in two 

parts, were the second part introduces the case company’s theory and processes. 

2.1 What is a project? 

There are various projects and each one of them is unique. A project is, according 

to PMBOK guide “a temporary endeavour undertaken to create a unique product, 

service or result”. The meaning of temporary defines that the project has a begin-

ning and an end, which is reached when all the objectives has been achieved, how-

ever, the length of a project may vary greatly. (PMBOK, 2013, 3) 

Another definition of a project is suggested by Nordberg (2008): “A project is a 

well-planned action- and future oriented activity with a specific purpose within a 

defined area, carried out over a limited period with earmarked money” (Nordberg, 

2008, 15) 

What makes projects so special is that it is never completely the same as a previous 

one. A project may have the same deliverable as another project, however, different 

circumstances, locations, design and contractors make the nature of each project 

special. Projects require dedicated planning due to uncertainties that may occur dur-

ing the process and are initiated at all of an organization’s different levels.  Addi-

tionally, a project can involve a single person, a single organizational unit, or mul-

tiple organizational units.  (PMBOK, 2013, 3)   

According to Kliem (2014), a project has several elements which have a significant 

impact on the project depending on the quantity and quality of them. These are 

people, processes, systems, data, time, equipment and supplies. The people working 

with the project are, as a matter of fact, the most important element, since it is their 
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efficiency, effectiveness and creative thinking that forms and executes the project. 

(Kliem, 2014, 13) 

Examples of different projects includes: developing a new product or service, struc-

ture changes within an organization, developing or modifying a system, building or 

infrastructure construction or implementation of a new business procedure or pro-

cess. (PMBOK, 2013, 4) 

2.2 Project Management  

A much known approach of Project Management is the one provided by the Project 

Management Institute in the PMBOK Guide, which is a collection of processes and 

knowledge areas approved as best practice and used by several companies world-

wide to manage a project from the beginning to the end. The fundamentals of Pro-

ject Management are provided within the PMBOK Guide book with an internation-

ally recognised standard (ANSI/PMI 99-001-2008).  (Haughey, 2013)  

Defined by the PMBOK, Project Management is “the application of knowledge, 

skills, tools, and techniques to project activities to meet the project requirements”.  

There are five process groups which build the foundation of Project Management, 

and these are; initiating, planning, executing, monitoring and controlling, and clos-

ing.  (PMBOK, 2013, 5) 

2.3 Project Management Processes  

The project management processes, or the lifecycle of a project provides a template 

on the different phases that a project usually go through to be completed. The phases 

help the project manager to structure the project when divided into processes. There 

is no universal definition of the lifecycle or the phases, however, the PMBOK pro-

vides a well-known and used approach with their five Project Management Process 

groups. (Newton, 2009) 
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2.3.1 Initiating 

The initiating process is the start of a new project where the primary scope and 

financial resources are defined, as well as identifying internal and external stake-

holders. The project manager is also selected during this process. All information 

which is decided during the initiating process is set to the project charter and stake-

holder register. A project charter is a document that formally authorizes a phase or 

a project that meets the needs and expectations of the stakeholders. The project 

becomes officially recognized when the project charter is approved.  (PMBOK, 

2013, 54-55) 

2.3.2 Planning 

The next phase is the planning of a project, which main focus is on deciding the 

course of actions that needs to be taken in order to deliver the project objectives. 

(Köster, 2010, 5) The planning processes consists of developing the project plan, 

which becomes the main source of information on how the project will be planned, 

executed, monitored, controlled and closed.  (PMBOK, 2013, 55-56)  

The importance of planning a project is enormous, especially when it comes to in-

ternational projects. International projects are executed in fast paced environments 

with the possibility of multiple changes and great uncertainty. The better the struc-

ture of the project plan the better the project team is prepared when faced with dif-

ficulties. The challenges with planning are to minimize the project duration and 

resource availability cost, and to maximize the quality. (Köster, 2010, 128-129) 

2.3.3. Executing 

The longest of the project phases is the executing or implementation phase. (Köster, 

2010, 190) The processes in this phase cover the completion of the work that is 

stated in the project plan. In this phase, it is also possible for several changes, which 
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might require updating of the project plan. Changes in duration, resource produc-

tivity and availability as well as unanticipated risks are usually expected, which in 

turn require analysis and development of responses, which may result in modifica-

tion of the project plan or documents. In order to manage the changes in all its 

forms, the monitoring and controlling processes are the key activities to this. 

(PMBOK, 2013, 56) 

2.3.4 Monitoring and controlling 

The PMBOK Guide definition of the monitoring and controlling processes is: “the 

processes required to track, review and orchestrate the progress and performance 

of the project: identify areas in which changes to the plan are required; and initiate 

the corresponding changes”. Different areas to monitor and control are for exam-

ple: schedule, scope, costs, quality, performance, risks and procurements. 

(PMBOK, 2013, 57,61) The aim of monitoring and controlling is to detect any is-

sues in advance that differ from the original plan, in order to take corrective actions 

and align the plan to the changing environment that the project is executed in. 

(Köster, 2010, 191) 

2.3.5 Closing 

The last phase is the closing phase, which is defined as “Processes performed to 

conclude all activities across all Project Management Process Groups to formally 

complete the project, phase, or contractual obligations”, according to the PMBOK 

Guide. It is in this closure phase the project is accepted by the customer or the 

sponsor, it is reviewed, documentation is made of lessons learned and archiving of 

all important project documents is done. (PMBOK, 2013, 57-58) 

2.4 Project Management knowledge areas 

The PMBOK Guide defines ten Project Management Knowledge Areas, which are 

categorized under the process groups. The processes with similar characteristics are 
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set under one category and several phases or process groups can be covered by one 

knowledge area. The ten areas are: Project Integration Management, Project Scope 

Management, Project Time Management, Project Cost Management, Project Qual-

ity Management, Project Human Resource Management, Project Communications 

Management, Project Risk Management, Project Procurement Management and 

Project Stakeholder Management. (PMBOK, 2013, 61) 

2.5 Project Risk Management 

International projects, with their complexity and execution in fast changing envi-

ronments, considerably have a high exposure to risks. As a matter of fact, risk man-

agement plays a huge role in the managing of projects (Köster, 2010, 98) and as 

described by The Project Management Institute; “Project Risk Management in-

cludes processes of conducting risk management planning, identification, analysis, 

response planning, and controlling of a project.” (PMBOK, 2013, 309) 

2.5.1 Project risk 

A project risk is according to PMBOK, “an uncertain event or condition that, if it 

occurs, has a positive or negative effect on one or more project objectives, such as 

scope, schedule, cost and quality.” (PMBOK, 2013, 310) Another way to describe 

a risk is simply “a problem that has not happened yet.” (Cervone, 2006)  

There are two types of risks identified, those that can be foreseen and those that can 

arise during the process of a project. Risks that can be foreseen are divided into two 

groups and the first risk group are related to the internal risks, such as the overall 

management of a project. Furthermore, foreseen risks are those that have been iden-

tified and analysed and, therefore, there usually exists a risk response plan for those. 

Planning, communication, poor selection of team members or stakeholder manage-

ment are a few examples causes from the organization itself that have an impact on 

the project. The second risk group that can be foreseen, are risks in the external 

environment. These are usually controllable by key decision makers and include: 
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high level of corruption, increase in inflation in target markets, taxes and environ-

mental protection groups.  (Köster, 2010, 99) 

Risks that can arise during a project are emerging and by nature unpredictable such 

as natural disasters and political revolutions. (Köster, 2010, 99) These two groups 

are also known as known and unknown risks. (PMBOK, 2013, 310) 

2.5.2 Project Risk Management Process 

Project Risk Management is seen as processes which accompany the project all 

through the whole cycle. Several PRM processes have been proposed. The PMBOK 

defines risk management planning, identifying of risks, qualitative and quantitative 

risk analysis, response planning, and controlling of risks. (PMBOK, 2013, 309) 

2.5.3 Minimizing risks by reviewing previous projects in the identifying pro-

cess 

Identification of risks is said to be the most important area of the PRM processes. 

The general threats are located and a deeper understanding of what the project is 

exposed to is determined in this process. The focus is to detect the risks, not the 

outcome if a risk happens. The identification process does not deal with current 

issues. An example of a risk that could occur is poor planning of a project, and the 

outcome of this will be late delivery of the deliverables.  

To identify risks there are a combination of approaches to consider. There are some 

specific inputs, tools and actions to apply in the identification process. (Newton, 

2009)  
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Figure 1 Identify risks: Inputs, Tools and Techniques, and Outputs. Modified 

from (PMBOK, 2013, 319) and (Köster, 2010) 

As can be seen in Figure 1, a common way to identify risks in projects is to take 

advantage of experiences from previous similar projects. The lessons learned data-

base is a valuable source for this, as though projects are never identical, they do 

have many features in common with each other. By using the knowledge of previ-

ous projects, it is most likely to identify problems with that project and see what 

could have been avoided. Moreover, this information can be applied to the new 

project and mitigate or even erase the possible risks. (Newton, 2009, 318) 

When using Lessons Learned in the risk identifying process, it is a great example 

of taking advantage of organizational knowledge databases. This is said to be a 

return on investment if by using the lessons learned, mistakes and problems are 

avoided.  (Barker & Cole, 2012) 

Inputs

1. Risk 
management plan

2. Scope baseline

3. Analysis of 
Organization's 
environment

4. Cost estimates

5. Organizational 
process assets

6. Project 
documents

Tools and 
techniques

1. Documentation 
reviews, including 
lessons learnt from 
previous projects

2. Information 
gathering 
techniques

3. Risk checklists

4. SWOT analysis

5. Diagramming 
techniques

Outputs

1. Risk register



  

 19 

 

2.6 Organizational process assets 

Before describing Organizational process assets (OPA), the term asset should be 

defined. An asset is “a resource with economic value that an individual, corpora-

tion or country owns or controls with the expectation that it will provide future 

benefit “. This can be something that can be owned, kept and made use of in order 

to e.g. generate cash flow, improve sales or reduce expenses. (Investopedia)  

To be able to achieve their goals, companies use their OPAs to influence the success 

of, in this case, a project. The OPAs can be divided into two groups: processes and 

procedures, and corporate knowledge base. A process asset can be a formal or in-

formal plan, policy, procedure or guideline. The process assets also include com-

pleted schedules, risk data and earned value data.  

Lessons Learned and historical information belong to the corporate knowledge 

base and are important assets for the company due to the storing and retrieving of 

information. This base also includes e.g.; all project files, financial databases, 

measurement data on processes and products. The historical information and les-

sons learned base consist of records of the project, all closure information and 

documentation, results of previous projects selection and performance, and risk 

management information. The organizational process assets act as inputs and out-

puts to the project management processes. (PMBOK, 2013, 27-28) 

2.7 Knowledge management and organizational learning 

Knowledge is a crucial factor for organizations when it comes to competitiveness. 

The way knowledge is managed and applied to future events can have major effect 

on the success of a company. Knowledge management has been explained as “a 

systematic approach to capturing, structuring, management, and dissemination of 

knowledge throughout an organization to work faster, reuse best practice and re-

duce costly rework from project to project”  (Dalkir & Liebowitz, 2011, 2-3)  
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By putting more focus into managing knowledge within an organization, it is adding 

value and generate profits if it is used right. Knowledge is not only about past ex-

periences, but also including the company’s knowledge regarding markets, custom-

ers, processes, technology etc. The more the company focus on identifying, analys-

ing and making use of available knowledge, the more likely they are to fulfil the 

objectives that are set for a project. (Terzieva, 2014) 

Knowledge can be divided into two different groups; explicit knowledge and tacit 

knowledge. Explicit knowledge includes words, numbers or sounds and it can be 

easily communicated to others within a formal and systematic way in the form of 

data, formulas, visuals or manuals to name a few. (Köster, 2010) Within Project 

Management, explicit knowledge can also be transferred through project manage-

ment software tools, shared project folders and drives, project templates and shared 

status reports.  

Tacit knowledge, on the other hand, is much harder to capture and share since it is 

hard to formalize and it is rooted in an individual’s experiences, insights, actions, 

judgements, ideals, values and emotions. Tacit knowledge, however, can be trans-

ferred through methods like dialogues, storytelling, videotaping, internal networks, 

Project Management training and the sharing of lessons learned. (Terzieva, 2014) 

Organizational learning comes from the knowledge that is attained within the com-

pany. Organizational memory is a suggested concept of knowledge management 

and is based on the idea that organizations need continuously learning in order to 

face problems and survive in the dynamic and changing business environment. It 

requires effort from the organization to keep up a learning environment and capture, 

document and share the explicit and tacit knowledge. (Terzieva, 2014) 

2.8 Lessons learned 

Lesson learned is a project management tool which is used to gather the learning 

that has been gained during the project process. The aim of the learning that is 
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gained is to apply it to upcoming similar projects to avoid or to decrease problems, 

and to help in working towards the desirable outcomes. (Chaves & Veronese, 2014, 

2)  

Originally Lessons Learned were considered as only a checklist and guideline of 

what went right or wrong in a situation. However, today the concept has been de-

veloped and companies use Lessons Learned to improve their results and make an 

impact on their organizational behaviour. (Weber et al, 2000, 63) 

Lessons Learned is a common used term for this tool, however, as companies have 

their own techniques, methodologies and templates, synonyms such as after-action 

review, project assessment, project completion audits and post-implementation 

evaluation are a few examples of terms that can also be used. (Judgev, 2012, 15) In 

this thesis, the term Lessons Learned (LL) is used. 

2.8.1 Lessons learned Process 

The lessons learned process allows the company to learn both from the mistakes 

and successes that occurs. If the process is effective it should prevent an organiza-

tion from repeating the same mistakes within a project, however, it should also help 

to repeat the successes. (Marlin, 2008) There are five LL processes to consider: 

collect, verify, store, disseminate and reuse. Furthermore, these processes have got 

their own sub-processes. See Figure 2 for the basic LL process. 
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Figure 2 Basic lessons learned process modified from (Weber et al, 2000) and 

(White & Cohan, 2010) 

2.8.2 Collection 

The collection process includes: passive, - reactive, - after action, - proactive, - and 

active collection. The passive collection stands for when members of the organiza-

tion submit their own lessons using a special form, often online. The reactive col-

lection occurs when members are interviewed in order to gather the lessons learned. 

After action collection is carried out during or near the ending of a project. To col-

lect information in a proactive way means that the lessons are seized when the prob-

lems are solved. The active collection can be carried out in two ways; the first is an 

active scan where the aim is to find lessons in documents and communications be-

tween members. The second way of active collection is to identify problems and 

plan a collection event to collect important lessons. (Chaves & Veronese, 2014) 
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best practices
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2.8.3 Verification 

The next process is verification, which focus is on validating the Lessons Learned 

for correctness, consistency, redundancy and relevance. (Weber et al, 2000)  

2.8.4 Store 

In the storage process the focus lies on issues related to where the LL will be stored. 

The store process contains how to represent the LL, indexing of LL and how to 

format and archive the information.  The LL representations can be structured, 

semi-structured or in various media (e.g. text, video, audio). (Weber et al, 2000) 

2.8.5 Dissemination 

The process of dissemination addresses how to spread the information by a team, 

department or organization. This process is categorized into five sub-processes. The 

passive dissemination process, when members search for LL in a standalone re-

trieval tool. The active casting process, when the LL are broadcasted to users who 

are subscribed to the specific list server. The third category, active dissemination is 

the process where users actively are notified of relevant lessons which are in the 

context of their decision making. The fourth category is proactive dissemination, 

where the users get relevant lessons through a system which build a model of the 

user’s interface events and then predict when to send out the LL. Lastly is the pro-

cess of reactive dissemination, means that the users themselves realize they need 

supplementary information and request a help system where they can retrieve les-

sons and historical information. (Weber et al, 2000) 

2.8.6 Reuse 

When the LL are disseminated, the next process is to reuse and apply the knowledge 

that has been gathered. This can be considered as a post implementation process 

alongside the process of withdrawing. To withdraw within this context means to 
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recognize when a LL is no longer useful or can be applied to projects within the 

organization. The LL is then removed from the system. (Chaves & Veronese, 2014, 

5,13) 

To reuse the LL can be considered as the toughest part. The LL can be collected, 

documented and shared, however, they have no significant meaning if they are not 

institutionalized or applied to future projects. The learning should become a part of 

the way a project is done, to not repeat the same mistakes. (Marlin, 2008) 

Köster (2010) introduces through literature findings, a knowledge management 

value chain which can be compared with Weber’s (2000). The chain includes crea-

tion, storage, distribution and application.  

2.9 The importance of lessons learned in PM 

Projects are unique and complex undertakings (Marlin, 2008, 1) due to their time 

limitations, diversity and risk tendencies (Köster, 2010, 307). Challenges of all 

kinds usually face projects and some of them can have a highly critical impact. 

Lessons learned helps to share knowledge about particular project phases, about 

what went according to plan, improvements and what should be addressed more 

closely. Lessons learned as a knowledge based organizational asset is a source of 

competitive advantage for the company, due to uniqueness and difficulty to copy. 

(Judgev, 2012, 13) Lessons Learned can be a valuable contributor to an organiza-

tion’s overall goal of continuous improvement if the LL process is well developed 

and maintained.  (Marlin, 2008) Given these points, organizations should use all the 

knowledge they possess in order to operate as effectively as possible. (Köster, 2010, 

307) 

In a survey by Ernst & Young in 2006, out of 130 people who were members of the 

Project Management Institute, 91 % of the respondents agreed that lessons learned 

reviews on projects were valuable. Comparatively, only 13 % could claim that their 
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companies actually performed lessons learned in all their projects. (Marlin, 2008, 

1) 

Additionally, researchers, e.g. Barlett and Ghoshal (1989), have suggested already 

two decades ago that a reform of learning within organizations are among the most 

significant competitive sources for the future. Moreover, even though lessons 

learned is said to be an important tool, companies seem to be lagging behind when 

it comes to using their experiences they gain from projects. (Köster, 2010, 307) 

2.9.1 The barriers to learning from projects 

Köster (2010) describes four groups affecting learning in international projects.  

Firstly, issues related to the cultural diversity of stakeholders can have a significant 

impact on the organizational learning e.g. language, - culture, - gender, - and ethnic 

diversity. A typical feature can be the ‘avoidance of loss of face’. As has been noted, 

Lessons Learned means learning from failures. For example, admitting one’s own 

mistakes is a taboo in many Asian cultures, due to the potential loss of face. In 

several other regions in the world, e.g. Latin America, some African countries and 

the Arab region, the step to admitting to a mistake openly can be enormous. This 

creates a barrier in the collection process of Lessons Learned. The impact of col-

lectivism culture within companies may also play a part in the possible obstacles 

where teams or managers might compete with each other. This leads to unwilling-

ness to share project experiences with other teams.  

The second group consists of issues related to the nature of a project. People enter 

and leave the organization, and with them some valuable knowledge, especially in 

projects with long duration. Lack of time is likewise a common issue since project 

teams are often under time pressure. This leads to low priority of gathering lessons 

from projects. Moreover, teams that are spread out on different locations may have 

more difficulty in gathering Lesson Learned, since the details easy are left out and 

the project manager does not keep up on who has done exactly what.  
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Thirdly, there are issues related to communication. Sometimes, it is as simple as 

that the sender of the knowledge is not being heard for various reasons. The lesson 

given might be seen as non-important or ignored by key decision makers. Linguistic 

barriers are also a factor, due to difficulties of understanding each other.  

The fourth and last group of barriers is related to the overall organization. The cul-

ture of an organization plays part in the attitudes towards new knowledge. Ac-

ceptance, adaptation and integration are attitudes to overcome. The transfer of 

knowledge from one project to another is among the decisions a project manager or 

a team makes. Even though there is a lesson learned database which is easy acces-

sible, the attitudes play a part in using other people’s lessons and applying them to 

their own projects. Motivation from members to share their knowledge is a known 

issue, due to that they might consider it as a waste of time. Additionally, lack of 

discipline in the lessons learned process can lead to no gathering of lessons at all. 

Similarly, lack of skills to learn and capture lessons during a project is a problem if 

the organization does not have the developed methods to do so. (Köster, 2010, 314-

316) 

2.9.2 The benefits from lessons learned  

Stated in a research made by Mauri Myllyaho et. al (2004), lessons learned analyses 

can bring unexpected benefits to an organization. They pointed out a list of benefits: 

1. It helps project team members share and understand each other 

2. It integrates learning within the team and the individual 

3. It identifies hidden problems 

4. It documents good practices and problems 

5. It increases job satisfaction by giving people feedback about their work 

6. It has the possibility to improve project cost estimation 

(Myllyaho et al, 2004) 
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The lessons learned knowledge can also be analysed on three different levels, these 

are suggested to be: management, teams and individuals.  

The management in general is said to benefit from the lessons learned by getting a 

clearer view of the processes, decisions and dynamics that occur within a project as 

full. Furthermore, they gain a better understanding of how the organization works 

and have the opportunity for developing and making improvements on a larger 

scale. The project manager’s role is more specific and they benefit from lessons 

learned by learning to improve the project management methods and plan according 

to meeting the goals which are set for the project. Project managers gain a lot of 

information by communicating with individuals from previous projects and use the 

knowledge in creating new ways for future projects to succeed.  

When it comes to the project team, lessons learned knowledge is used to enhance 

the work efficiency. Team members benefit from experiences by discussing and 

analysing previous actions to improve the way they perform. The team has most 

likely a great amount of personal lessons learned knowledge gained and by sharing 

them it helps to get to know each other, increase job satisfaction and motivation.  

For the individual person in a project, lessons learned knowledge helps them to 

improve tasks that make themselves more effective within their work. By reviewing 

previous information, they can see what actions have been taken and what effect 

they have had in same kind of tasks that are about to be carried out. (Terzieva, 2014) 
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3 WÄRTSILÄ 

Wärtsilä is a global leader in complete lifecycle power solutions for the marine and 

energy markets, and offers products, solutions and services. The company was es-

tablished in 1834 in Finland and has since then been at the frontier of engineering 

innovation. Wärtsilä operate in over 200 locations in more than 70 countries around 

the world and has around 18,800 employees. The company’s net sale was EUR 5 

billion in 2015 and they are listed on Nasdaq Helsinki.  

Wärtsilä provides their customers with innovative products and integrated solutions 

that are efficient, flexible, safe and environmentally sustainable. Within the marine 

solutions market, Wärtsilä is a technology leader and in the year of 2015 their Wärt-

silä 31 engine was launched and achieved a Guinness World Records title for the 

most efficient 4-stroke diesel engine. Within the energy solutions, Wärtsilä pro-

vides power plants, LNG terminals and distribution systems. Within Wärtsilä ser-

vices, the company support their customers throughout the lifecycle of their instal-

lations for both the energy and the marine market. (Wärtsilä, About Wärtsilä, 2016) 

3.1 Wärtsilä Project Management Services 

Wärtsilä’s Project Management Office (WPMO) was established in 2007 to de-

velop the project management culture, processes, competences and tools. The 

WPMO was a virtual forum with members from all businesses and support func-

tions. In 2014, the WPMO project was closed since the mission of its developments 

were accomplished. A new supporting Project Portfolio Management (PPM) tool, 

Clarity, was established for project, program and project portfolio management fur-

ther on with two new forums for Wärtsilä Project Management development. 

(Wärtsilä, Intranet, 2014) 

Projects within Wärtsilä Services are divided into three categories:  

Customer delivery projects  
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Operational development projects  

Product and solution development projects 

3.2 Services Customer Delivery Projects (CD) 

The definition of a Service Customer Delivery Project (CD) is according to Wärt-

silä: “Service Project is a unique and complex delivery obligation defined in a con-

tract consisting of price, scope and time schedule and often combining various sys-

tems and techniques from Services Portfolios and Functions.  

The execution of the contract requires appropriate planning and co-ordination ef-

forts. The project is managed by dedicated Project Team to the satisfaction of the 

customer” (Wärtsilä, Wärtsilä project definition, 2013) 

Figure 3 shows the Wärtsilä Project Model, which is based on Project Management 

Body of Knowledge, PMBOK® Guide. The model shows the lifecycle phases and 

the Gates (G) which links project portfolio management to management of an indi-

vidual project and where each Gate have different responsibilities.   

 

Figure 3 Wärtsilä Project Model Framework (Wärtsilä, Intranet, 2014) 
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3.2.1 Lessons learned procedure in Services CD projects 

In regards to the Project Manager’s responsibility to handle Lessons Learned, it 

usually starts at Gate 2 when the Project Manager is handed the project from sales 

and the executing phase starts. However, it is preferred that as soon as the Project 

Manager is involved he should have gathered previous Lessons Learned from sim-

ilar projects and shared them already in the sales phase with the Sales Account 

Manager, but also with all involved parties to ensure that mistakes are not to be 

repeated in the beginning which will affect the whole project. This is crucial when 

it comes to A- class projects which are considered as high complexity projects.  

The Project Manager should collect Lessons Learned during the whole phase, rec-

ord and document them in Clarity and if any major findings occur these should be 

communicated to stakeholders urgently.  

Within four weeks after the Gate 3 date has passed, a Lessons Learned review to-

gether with the final project report should be arranged by the Project Manager and 

pass it to all stakeholders whom are involved. The Project Manager is still respon-

sible for the project during the warranty period after a project is done where Lessons 

Learned could occur, however it is very rare. (Wärtsilä, Intranet, 2014) 

3.3 Project risk management 

As an overall definition, Project Risk Management within Wärtsilä “provides an 

approach by which uncertainty can be understood, assessed and managed within 

projects”. Wärtsilä states that effective Risk Management’s purpose within Ser-

vices CD project is to “analyse the possible risks and threats and if possible elimi-

nate them or minimize the potential impact or loss for Wärtsilä and the customer.” 

(Wärtsilä, Intranet, 2014) 
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3.3.1 Risk management process 

 

 

Figure 4 Risk Management Process, Wärtsilä 2013 

The risk management process is important to ensure that the Project Manager is in 

control of the project. Already in the Sales phase risks should be identified and 

evaluated to take actions and analyse, reduce, mitigate or consciously accept some 

possible risks. The risk management process is continued during the project execu-

tion phase where unforeseen risks might occur and urgent actions are needed. 

(Wärtsilä, Intranet, 2014) 

It is pointed out that the handling of risks within projects depends largely on the 

experiences of the project managers. An often-occurring matter is that risks and 

uncertainties are dealt with as they happen, however, with experienced project man-

agers the issues can be predicted far in advance before any damage is done and the 

right actions can be taken. It is therefore important to have experienced project 

managers who can recognize uncertainties within a project.  
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3.4 PPM tool Clarity 

As stated, the experience and knowledge of a project manager is significant to the 

outcome of the project. Nevertheless, the whole project team has responsibility to 

use their experience and knowledge to make sure the project succeeds. This leads 

to the significance of the lessons learned database were information and knowledge 

is an excellent resource for the project team to tend to when starting a new project 

or when a problematic situation occurs.   

As mentioned, the PPM tool Clarity is used to record and store Lessons Learned for 

Service Projects. In Clarity, the most important details to document is: 

 What was planned 

 What actually happened / Description of the event 

 Why were there differences/ What was the root cause 

 Identified lessons learned and recommendations 

The Project Manager create a new Lessons Learned and fill in all the details re-

quired to easy store and to find using keywords. Other general information includes: 

the name of Lessons Learned and to which project it belongs, Project Activity, 

Knowledge areas and Project Lifecycle Phase to name a few. In Figure 5 there is an 

example of how a Lessons Learned page can look like. (Wärtsilä, Intranet, 2014) 
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Figure 5 Clarity Lessons Learned  
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4 RESEARCH METHODOLOGY  

In this chapter the research methodology will be presented, including the choice of 

research method, selection of participant, executing of the interviews and the ana-

lysing of the results.  

4.1 Research Method  

There are two research types in general, qualitative and quantitative research. The 

aim of these two different types is to show how a research is chosen to be generated, 

processed and analysed based on the information which has been gathered. With 

qualitative research the focus is on “soft” data, which can be qualitative interviews 

and often verbal analysing methods. The quantitative research focus on measure-

ments in data collection and statistical analysing methods.  (Patel & Davidson, 

2011, 13-14) 

The research method chosen for this thesis is qualitative research. As the goal of 

this thesis was to investigate the attitudes, actions and issues of the participants to 

see what can be improved, a qualitative research approach was the best choice.  

A qualitative research method is best suited for studying people since it includes 

interviewing, observing and analysing. In a qualitative research, the researcher is 

interested in understanding how people view their own experiences and what mean-

ing they attach to them. (Merriam, 2009, 2,5) According to Merrian (2009) the char-

acteristics of qualitative research are:  

 Focus on quality 

 Constructive 

 Understanding, meaning, hypothesis, discovery as goals of investigation 

 Flexible and evolving design 

 Non-random small sample, purposeful 
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 Researcher as primary instrument, interviews, observation and documents 

for data collection 

 Inductive, constant comparative analyse mode 

 Comprehensive, holistic and richly descriptive findings 

(Merriam, 2009, 18) 

For this thesis, I chose semi-structured interview as my method. This is due to the 

character of the method which I thought was the best choice for gathering infor-

mation. The questions are relatively structured and can be used flexibly. In this 

method there is usually specific data which needs to be gathered from all of the 

participants and the interview is guided based on questions or issues to explore. 

Furthermore, the order of the wording is not predetermined. (Merriam, 2009, 89) 

This method was suitable for this research, since the main topics were about the 

experience and actions that the participants had, and also their thoughts about the 

process, which led to discussion and flexibility of the interviews.  

Figure 6 shows the big picture of what was discussed in the interviews. I divided 

the interviews in five different sections where each area was broken down into more 

detail, in order to make it more easy to read and to understand. The fifth section, 

‘Improvements’ was the last discussed topic which brought together the suggested 

changes of the other four sections. The results are explained after this figure. 
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Figure 6 Categorizing of the interview 

 

4.2 Data Collection  

The sample collection in qualitative research is often small, non-random and chosen 

with a purpose, in comparison to a quantitative research were there are usually 

larger number of participants and structured more randomly. (Merriam, 2009, 16) 

The interviews were conducted either face-to-face or by Skype and they were all 

held in English. The ones that were conducted by Skype were held with participants 

who are working in another country than Finland and only voice interviews were 

made, no video included. There were three participants from Finland, two from the 

Netherlands and one from India. They were all held with Project Managers within 

the same division and they had at least a few years of experience in the position. 

The interviewees did not have any background information or questions sent to 

them about the interviews other than the topic discussed. I chose this because I 

wanted to get answers that came naturally and not preconceived in advance.  
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4.3 Analyzing of the results 

After all the interviews were held, I transcribed them to have a cleared overview of 

what had been discussed. I started to analyse the background of the interviewees 

one by one to get a better picture of what kind of interviewees participated. This 

gave an easier way to continue the analyse since I could refer to Interviewee 1,2,3 

etc.  

I then continued with analysing question by question and highlighted the content 

which I would use in my results. This part took a long time since analysing craves 

high concentration. I analysed each question and set it into the category which the 

interviews were based on (Figure 6) and were writing the results at the same time. 

The results were then sent to my supervisor at Wärtsilä and he could check so there 

was no confidential information included.  

4.4 Reliability and Validity  

The aim of this thesis was to find out how the Lessons Learned is working within 

the case company Wärtsilä Oy’s Customer Delivery Projects, where the barriers 

were and what can be improved in order to make the Lessons Learned process bet-

ter. A qualitative research with a semi-structured interview method was done which 

was the most appropriate method for this thesis.  

The interviews made were not many in amount of answers given, however the ma-

terial gathered contributed well to a deeper understanding in the attitudes and opin-

ions about Lessons Learned. The participants were chosen by my supervisor at 

Wärtsilä Oy who could better assume whom were appropriate experienced partici-

pants for this research. The number of chosen participants were also due to their 

availability to contribute to this thesis within a chosen set of dates that I had selected 

to hold the interviews. There were participants from different countries and with 

different kind of experience, so it’s possible to presume that the answers would 

represent a larger group of Project Managers within CD projects as well.  
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Regarding the conducting of the interviews, it was clear that I had not experience 

in being an interviewer before this research. I had main questions and sub questions 

prepared, although the discussion with some of the participants gave birth to more 

sub questions, I tried to follow my red thread. All the interviews were held in Eng-

lish, which most of the times were smooth, although I noticed that some of the 

interviewees sometimes had hard to find some words and expressed themselves 

somewhat short occasionally.  It may have affected the outcome in some way, but 

not heavily since all the participants has English as their working language.  

When discussing opinions and attitudes it can sometimes be hard to get a deeper 

understanding, depending on the willingness of the participants to share all their 

thoughts. I found however that the more we discussed, the more thoughts were 

shared since one discussion could open up to new underlying opinions on the next 

one. When discussing opinions, as an interviewer I tend to follow body language 

and see how the participant react to the question in order to make the interview 

smoother and the discussion easy going. However, three of the participants were 

interviewed through Skype with no video, so I could only follow their words and 

voices in how they reacted to the interview. This could have had a small effect on 

the interviews.   

Furthermore, to mention, I have myself worked within the organization as a Trainee 

within Services Customer Delivery Projects. I therefore had some basic knowledge 

about the way of working and might have been influenced by the organization’s 

local culture in my region, but were not familiar with the local working culture in 

the other countries were some of the participants were from. However, I focused on 

being an objective researcher and not to take too much influence of my work posi-

tion into consideration, although it happened occasionally, which could have affect 

my study somehow.  

As a conclusion, I consider the study valid since the research objectives are well 

answered and achieved through my research design. The reliability of the research 
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can be hard to define since it is a qualitative research, and very specific interviews 

made. However, other researcher could use the same research design and there is a 

possibility to find similar answers.   
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5 RESULTS 

The results are presented in this section, and will follow Figure 6 which shows what 

was discussed in the interviews. The interviews have given satisfying answers and 

they are gathered under each category. 

5.1 Background information about the respondents 

The background of the interviewees is presented in this section. The relevant back-

ground information is how long they have worked as a Project Manager within 

Wärtsilä Services, in which country they are working and their overall experiences 

and attitudes from Lessons Learned during this time.  

There were three respondents from Finland, two from the Netherlands and one from 

India. All the respondents are currently working as Project Managers within Wärt-

silä Services CD Project Management in respective countries and the duration of 

working varies from four to nine years. However, some of the respondents have 

previous experience of similar positions both within the company and from other 

companies. All the interviewees are males. 

5.1.1 Interviewee A 

Interviewee A is working for Wärtsilä Finland and he has recently returned to Ser-

vices from another department within the company. He has four years’ experience 

within Wärtsilä Services Project Management.  

Interviewee A has mostly only created his own Lessons Learned and has not expe-

riences with others Project Managers’ Lessons Learned. This he thinks is due to 

difficulty in finding information in the database and he would rather go and ask 

other people if he knows someone has done something similar. The overall opinion 

on the general experience from person A, is that the information is forgotten after 

the Project Managers has created and shared Lessons Learned in an end session. He 
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also mentioned that there were problems within the system and procedures from 

earlier experiences, however, since he has recently returned he stated that there may 

have been changes made recently.  

Interviewee A agreed that Lessons Learned is important and adds value to a project. 

The cooperation to share information with each other during the whole project is 

important and he prefers to always have Lessons Learned in a project. Additionally, 

he said that there is development to be done in the organization, due to difficulties 

to find and use the stored information. 

5.1.2 Interviewee B 

Interviewee B has been working for Wärtsilä Netherlands for about ten years. He 

sees Lessons Learned as a process gathered from all experiences you have, not only 

the ones you document and record. He said that you do recognize the Lessons 

Learned from all the projects you working with, and then you think about how you 

can do it differently next time.  

Interviewee B thinks that Lessons Learned is very important, especially when work-

ing in a large team and for the sake of remembering what has been done in a project. 

He said it is wise to look at Lessons Learned from colleagues when you know that 

something similar has been done and this way avoid mistakes. Additionally, inter-

viewee B mention the importance of Lessons Learned already in the sales phase, 

and thinks that is something to consider more often. 

5.1.3 Interviewee C 

Interviewee C works for Wärtsilä Netherlands and has been doing so for five and a 

half years. He brings up the early experiences of using Microsoft Excel and Mi-

crosoft Power Point to store and share the information with the project team and the 

sales support, and adds that with the current tool Clarity, all information is central-

ized, which it was not before. He hopes that the current system makes people use it 
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more. He also adds that in the Netherlands they like to be active and to have the 

best Lessons Learned which are shared in monthly and quarterly newsletters. He 

also thinks that from a Project Manager’s and business perspective it is good to 

register and share the Lessons Learned so you don’t fall into the same trap again. 

However, interviewee C thinks that Lessons Learned adds more value to the overall 

business, and not to a project. He said that a Lessons Learned comes with an issue, 

and an issue comes with extra cost etc. and that in turn has a negative impact on the 

project. On the other hand, he thinks that Lessons Learned should have a positive 

impact on future sales, business and relations.  

5.1.4 Interviewee D 

Interviewee D works for Wärtsilä Finland and has been doing so for a few years. 

He said that the most important experience he has from using Lessons Learned is 

the fact to share it with all the involved stakeholders. The information in what to 

improve, what went well and what are the positive and the negative challenges is 

important and there is always something to improve when it comes to different ways 

in how to save time and money e.g. he adds.  

Interviewee D thinks that Lessons Learned absolutely is adding value to a project, 

especially from a cost-, competence-, and quality point of view.  

5.1.5 Interviewee E 

Interviewee E has been working in Wärtsilä Finland as a Project Manager for about 

nine years, however several years before that he worked with similar tasks. About 

Lessons Learned he emphasises different kind of utilizations for his own projects 

such as; technical and logistical matters. By collecting all the pros and cons from a 

project the information can be used in other projects. He also adds the importance 

of learning about cultural matters from Lessons Learned. He continued with the 

value of taking risks into consideration by learning from earlier experiences.  
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5.1.6 Interviewee F 

Interviewee F has been working for six years as a Project Manager at Wärtsilä India. 

His experience with Lessons Learned is that the process is relatively new. However, 

before Lessons Learned were set as a procedure, information was already then gath-

ered from people who had been working with similar projects or been to the specific 

place were a new project were to start.  

He thinks that Lessons Learned is especially important in the beginning phases 

when it comes to what to anticipate, which country it is regarding and technical 

aspects. Cultural and behavioural factors are also to be considered as well before a 

project he adds.   

5.2 Before Gate 2 

The following answers are appointed to what happens before Gate 2 in a project. 

This is according to Wärtsilä’s Project Management Process; the initiating and plan-

ning phase. In the interviews, it is referred to as the Sales phase.  

5.2.1 The Project Manager’s involvement in the Sales Phase 

The answers regarding the involvement with the Sales team and bringing previous 

Lessons Learned varied. Interviewee A wished for more involvement in the Sales 

phase, to be able to share Lessons Learned and suggested that Project Managers 

should get a list from the Sales team of projects that are similar to the ones they 

have ongoing, so the Project Manager could check previous Lessons Learned and 

then share it with the sales team. He also added that he thinks it should be a part of 

the procedure for Project Managers to be more involved as early as possible, and 

not just get the project handed to them.  

Interviewee B and C, however, said that they as Project Managers are involved quite 

often with the Sales team and can provide their input. They added that it is a part of 
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their way of working and therefore they get information about a project already 

when an opportunity arrives. Interviewee B commented though that it not always 

happens but it would be ideal if it would. Interviewee C said that it is the task of a 

Project Manager to advice the Sales team of Lessons Learned of similar projects 

and give their support in the Sales phase. When it comes to using Clarity to check 

Lessons Learned they both admitted they don’t use it for searching for information, 

but rather give input from their own experiences and what they know have hap-

pened in the past. Similarly, Interviewee D said that nowadays quite often the Pro-

ject team works with the Sales team and he thinks that the information between 

them must be transparent. He added that he in some way is checking for Lessons 

Learned and then shares it verbally with the Sales people before Gate 2.  

Interviewee E, on the other hand, said that he likes to be involved when there is a 

bigger project coming up and then he is asked by the Sales team to provide an input. 

He added that he usually uses his own collection of information and experience 

from his projects, not particularly a Lessons Learned document. 

Interviewee F emphasized, the importance to network as much as possible in all 

available ways before a project starts. He said that communication with the Sales 

team happens 50/50, sometimes they get involved sooner and sometimes later, or 

sometimes they are just handed the project. He said he prefers getting involved as 

soon as possible in the Sales phase.  

Interviewee F commented: “When a project guy is looking into a project it 

is totally different from when a sales guy does. We have a better input to 

give and it is we Project Managers who must fight with the project once it 

is signed, not the Sales team. The customer often gets a better deal when we 

are involved, because we know what needs to be delivered and know the 

customer’s expectations. We have a more peaceful time after the contract is 

signed because we have been involved in what needs to be delivered.”  
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Interviewee F adds that the database is used for checking for Lessons Learned in-

formation but that they also try to talk to people they know have done something 

similar.  

All interviewees agreed on that significant Lessons Learned or earlier experiences 

are becoming institutionalized most of the times. Interviewee D added though that 

sometimes due to time some Lessons Learned are not used. Interviewee F said that 

the Lessons Learned inputs that are available make things a lot easier when it comes 

to schedule planning, for example and regional and political issues that can have an 

impact on the project.  

5.2.2 Minimizing risks by using Lessons Learned  

When it came to checking Lessons Learned when identifying risks, there was only 

Interviewee F who said that he does check Lessons Learned in Clarity and that it is 

good if he finds some information there, otherwise he tends to network. The other 

interviewees mentioned their own experiences and discussions with colleagues, but 

admitted they don’t go in and check Clarity. Interviewee D said he checks previous 

reports in another database called IDM though.  

5.3 After Gate 2 

When Gate 2 is passed in the Project phases, execution of the project starts. It is 

here the Lessons Learned should be collected and reported. 

5.3.1 The Lessons Learned procedure of Wärtsilä Oy 

All the interviewees agreed that they know Wärtsilä’s Lessons Learned procedure 

and try to follow it. The most common answer was that they know they should 

gather Lessons Learned and report them during the whole project, but it is usually 

left to the very end, when it must be done. Interviewee C said that updates or 

changes in any procedure that are affecting them is actively forwarded to them, 
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either through their manager, the internal network, the Project Management Office, 

or sometimes through a person visiting them for training when new tools or proce-

dures are implemented.  

When discussing more deeply the activity of capturing and recording Lessons 

Learned during the execution the answers corresponded to each other. The majority 

of the interviewees said that they do capture Lessons Learned during the project, 

however, they do not report it until the end. A few of them also added that they 

should get better in reporting during the project also and not leave it until the last 

minute. Interviewee A commented that it is impossible to record everything that 

happens in a project, because of so much going on and time is limited. Interviewee 

C also mentioned time, pressure and being busy as the factors why recording is left 

to the end.  

Interviewee A said that the big picture is gathered at the end of a project, but there 

is information that is probably left out from being stored. He also said that it is up 

to the Project Managers themselves to see if it is an important Lessons Learned to 

record and what value it gives internally. Interviewee B commented on this too, that 

it is important to recognize that a Lessons Learned is of value and will be useable 

for the future. Interviewee F added that sometimes he feels that it is not a great 

Lessons Learned to capture and publish, but added that it can become an important 

lesson too.  

Interviewee A brought up a suggestion of Lessons Learned shared in internal re-

porting every month, however, he added that he does not know if that is happening 

nowadays since he has returned. Interviewee D, E and F, on the other, hand men-

tioned that there are monthly sessions, newsletter and reports were Lessons Learned 

are included. They all thought that it is a very good way to get to know current 

Lessons Learned. Interviewee F said that the monthly sessions where Lessons 

Learned are shared and discussed is keeping him more motivated to share his own 

information and to stay active.  
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With some of the interviewees the barrier of admitting one’s own mistakes was 

discussed. Interviewee A and D commented that it is just the human side that we 

want to give a good picture of ourselves even though we make mistakes. Inter-

viewee C, however, said that where he works they are very open and straight for-

ward, and not afraid of making and admitting mistakes. He added that you make a 

mistake, learn and share it and make sure not to do it again. Interviewee D also 

thought that this depends on the culture or society, but in his own culture he found 

that it is very open and there is no reason to not share your mistakes, but admitted 

that it might be a problem in other societies.  

5.3.2 The project team’s involvement and contribution 

All the interviewees said that to some extent the project team is involved and con-

tributes to report Lessons Learned. Some seemed to have more cooperation with 

the team and some a little less. Interviewee A commented that he thinks the com-

munication and cooperation with the team is very good and he asks his team to 

collect information from his own area. He also added that it is impossible for one 

person to collect everything and think it is a good way to gather information from 

the team also and then put everything together in the end. Interviewee D said some-

thing similar about him sending out a document to the team so all can contribute 

feedback from all the areas; site, logistics, engineering, etc.  

The other interviewees said that they do communicate with the team and ask for 

their input, but because the team does not have access to Clarity they cannot them-

selves do the reporting. Interviewee F stated that he thinks that the team is not so 

motivated to contribute since they do not have access to the database, but that even 

though they communicate Lessons Learned it still can be highlighted and the team 

should be more encouraged to share their knowledge.  

Regarding if the teams are aware of previous Lessons Learned from similar projects 

there were varied answers. Interviewee A said it is unclear to him if they are aware 
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of any information but he hopes that they are, otherwise he wished for a database 

for everyone’s use. Some of the other interviewees mentioned that since the team 

does not have access to Clarity, they do not know of the previous Lessons Learned 

so that they could help themselves other than in the monthly newsletters that are 

sent out or perhaps some from the internal database IDM. However, interviewee D 

and F said that they do share their knowledge with the team from similar Lessons 

Learned, especially the critical points.  

5.4 The use of the PPM tool Clarity 

Clarity is the tool were the Project Managers record the Lessons Learned which are 

captured, and where they should search for other’s Lessons Learned. The interview-

ees agreed all on that recording the Lessons Learned was not a problem, however, 

searching for information and using other’s information were not very popular.  

Amongst the answers were Interviewee C, who said Clarity is very straight forward 

to use, and with the recording the only struggle is what proper keywords to use for 

the Lessons Learned. He, however, tries to use what he thinks is Wärtsilä’s termi-

nology. Interviewee F also emphasized that Clarity is very convenient when it 

comes to reporting and not a problem at all. 

The issue that all besides one brought up were the searching and using of the infor-

mation stored in Clarity.  Interviewee D was the only respondent who said that 

searching for Lessons Learned is easy and it just takes time to find out how to do 

it. Interviewee E said it is not easy to find specific information, however, he also 

thinks it is learning by doing.  

Interviewee A commented: “I think Clarity is not functioning properly for 

Lessons Learned purpose. I think it is hard to use and find information. I 

rather ask for reports or Power Point presentations for a project, because 

there is all useful information, and that can be found on IDM.” 
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Interviewee C admitted that he has never search for Lessons Learned in Clarity, but 

will from now on. He also suggested that it should be put in the procedure to make 

sure they use Clarity for that purpose also. Finally, he stated that it feels like he just 

puts in a lot of data but is not taking anything out.  

Interviewee F thought the searching function can be a bit tricky, depending on what 

he is searching for, but added that he does use Clarity for checking Lessons Learned 

but that it happens before Gate 2, not during the executing.  

Both interviewee D and F mentioned the monthly letters again which contain Les-

sons Learned, and thought that it is an easy way for everyone to get important Les-

sons Learned information.  

5.4.1 Sharing of Lessons Learned other than Clarity 

The interviewees all shared Lessons Learned at the end session of a project, as it 

should to be done. Interviewee D, for example, said that for a recent project he also 

forwarded the monthly report were Lessons Learned were included to all involved 

in the project. Interviewee F brought up that they do sometimes send Lessons 

Learned to the sales team when they know they are working with some certain fac-

tors, so that they are aware of issues for upcoming projects. He also added that on 

a very specific case it has happened that they have sent a personal message to some-

one about some special things regarding to what lessons has been learned. Inter-

viewee C said that in some instances they share information with the customers, 

and if they are contacted by Sales support they share the information with them and 

they can use the information that resonates with them.  

Interviewee A, however, suggested that not only the ones who have been working 

with the project get to know about the Lessons Learned, but to invite the whole 

department, just for people to get the information, and then take advantage of what 

resonates with themselves. He added that it would be a great idea that every time 
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someone arranges a session with Lessons Learned, they could also have it through 

Skype so that everybody who is interested could participate and listen. 

5.4.2 Lessons Learned shared between Project Managers 

All the interviewees agreed on that they are discussing Lessons Learned with each 

other and in that way they share information. Interviewee B said that a lot of the 

happens at the coffee machine, and interviewee C confirmed too that experiences 

are shared between colleagues ‘on the floor’.  

None of the interviewees said that they share actual specific Lessons Learned with 

each other, besides interviewee E who said it has happened that there are Lessons 

Learned meetings where several Project Managers are involved, however, he added 

that he will share the information with other Project Managers next time he has a 

big Lessons Learned meeting. He added that there is place for improvement regard-

ing this. Interviewee A discussed this as well. He thought that Project Managers 

should get invited when Lessons Learned are shared, since it is them who are most 

likely to use the information, and it is an easy way of sharing, especially if the ses-

sions are short and effective, and reachable through Skype as well.  

Interviewee F thought that it would be interesting to know about others Lessons 

Learned in sessions, because he said that he has not shared any specific Lessons 

Learned himself with other Project Managers, if not asked in a specific forum of 

course. But, he added again that even though he does not share specific Lessons 

Learned with other Project Managers, he checks other Project Manager’s Lessons 

Learned in Clarity, this is especially good in case someone no longer works at the 

company.  
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5.5 Improvements of the Lessons Learned process 

The last question was about any improvements that the interviewees suggested. 

During the interviews opinions on changes were already expressed. At last the in-

terviewees got to add and emphasize which improvements they would like to see.  

Almost everyone had some opinions on Clarity and how it could be improved. Ac-

cess for the project team was one of the suggestions they had in common. Moreover, 

training emerged as something to be improved. This is mostly regarded to the issues 

in the search function. Interviewee B said that not full training was needed, but 

some sort of document with some info and pictures that would help them in the 

searching process. Interviewee A emphasized this as well, to make Clarity more 

user-friendly and information more easy accessible. It is very important to be able 

to find information fast and easily. Interviewee C commented that the awareness of 

using Clarity for knowledge should be increased. He thinks that Clarity is full of 

valuable information but that it is hidden and not in proper use at the moment. In-

terviewee B also thought that people should somehow be triggered to want to share 

their experiences, because there is a lot of important knowledge with people who 

do not give their input. Interviewee F added too that motivation is an important part 

using Clarity to its full extent. 

To invite others to the sessions were Lessons Learned are shared was another earlier 

mentioned improvement that can be done. Interviewee D said that there is a gap 

when it is coming to this, that bigger meetings with not only the project team to get 

to share and listen to the others and thereby make the Lessons Learned more visible.  

Interviewee A and F, think they should get more information regarding correspond-

ing project in the Sales phase and become more involved, the motivation is higher 

if they can have an input before Gate 2. Interviewee A also thought that information 

somehow should be shared between the departments in the company, since he often 
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contacts people from other departments whom he knows have done something sim-

ilar.  

Finally, Interviewee C said that Lessons Learned and information that is shared 

monthly often focuses on large project, called A projects. He continued that there 

is more focus and support on the A projects, and therefore easier to implement Les-

sons Learned on them because they are ‘more’ important. Furthermore, he said that 

the same mistakes usually keep happening in smaller projects, called B-C projects. 

People think that nothing can go wrong in a small project, but it does, and this is 

because the attention is lower and not as much effort is put in. He added that these 

B-C projects are usually the ones that loose most money, and that these projects 

would need more focus on Lessons Learned, both in the implementing and gather-

ing phases.  
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6 DISCUSSION OF THE RESULTS 

In this chapter the main findings of the results will be discussed. The findings will 

be referred to the theory part and the objectives of the research. 

6.1 How the Lessons Learned is working within CD Projects and where the bar-

riers are  

It is said that knowledge within an organization is one of the most important factors 

when it comes to competitiveness. (Dalkir & Liebowitz, 2011) In the interviews, 

all participants agreed upon the importance of Lessons Learned and that the 

knowledge which is stored is very valuable. This shows that there is an awareness 

of the significance of knowledge gathering and sharing within a company.  

According to Wärtsiläs’s own process, the Project Manager should be involved in 

a project preferably already in the Sales Phase and share previous Lessons Learned 

from similar projects. Most of the Project Managers has some sort of contact with 

the Sales Team although it was preferred to be more. The knowledge shared with 

them is also of own experiences and mostly verbally and not from the Lessons 

Learned database, Clarity. This is one of the issues since it is in this phase Clarity 

especially should be used. In the theory, it is very clear that the aim of Lessons 

Learned is to apply them on upcoming similar projects in order to minimize risks, 

avoid or decrease problems, and to help working towards desirable outcomes. 

(Chaves & Veronese, 2014) This correlate well with the most common statement 

that organizations rarely apply Lessons Learned knowledge in their processes, even 

though the information is there. (Goodman & Riddell, 2012)  

Köster (2010) brought up the barrier of the general attitude which plays a part in 

employee’s willingness to use other people’s Lessons Learned and apply them to 

their own projects. This seemed to correlate well to the results where it was clear 

that most of the Project Managers rather applied their own experience and 
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knowledge to the projects, instead of tending to the database to check other’s 

knowledge.   

The lack of skills to use the database correctly was also a recurring issue with the 

Project Managers, mainly when it came to search for information in the system. 

Köster (2010) explains this as a barrier that the organization has not developed cor-

rect methods to do this. This, lack of training along with the attitudes, may be the 

answer to why the Project Managers are not actively using the search function to 

use other people’s Lessons Learned from Clarity.  

Furthermore, the Project Team does not have access to Clarity, and can thereby not 

make use of the valuable knowledge either, if not searching for information or re-

ports in other internal networks in the company. The Project Managers, however, 

said that they gather information from the Project Team, and Lessons Learned in 

the end of a project. According to Terzieva (2014), not only the Project Manager, 

but also the management, team and the individual can gain benefits of the Lessons 

Learned. Wärtsilä’s own theory states that “the Lessons Learned is an excellent 

resource for the Project Team to tend to when starting a new project or when a 

problematic situation occurs.” In this case, it seems as if it is only the Project Man-

ager and the management who have benefit of the knowledge since it is only they 

who have got access to Clarity. The responsibility relies then on the Project Man-

ager to share the knowledge with the team.  

When it came to the sharing of the Lessons Learned in the end of a project the 

theory correlated well with the findings. Within four weeks after the Gate 3 date 

has passed a Lessons Learned review together with the final project report should 

be arranged by the Project Manager and shared with everyone involved in the pro-

ject. (Wärtsilä, Intranet, 2014) All the Project Managers agreed on doing this. 

Something that was brought up and a very important factor was the sharing of in-

formation to others than the people involved in the specific project. For example, 
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according to Marlin (2008) is Lessons Learned a valuable contributor to an organi-

zation’s overall goal of continuous improvement if the Lessons Learned process is 

well developed and maintained. This leads to the critical factor of sharing the 

knowledge with others in the organization as well, something that the Project Man-

agers were all positive about. If more people were invited to the Lessons Learned 

review in the end of a project, the more they could make use of the knowledge 

within the organization, and especially between Project Managers themselves. Sug-

gestions like open invitation within the department and possibility of Skype session 

came up of new ways of making the Lessons Learned more visible. The current 

monthly newsletters which contains Lessons Learned is, however, well appreciated 

amongst the Project Managers when it comes to sharing of information. 

Regarding the collection and storing of Lessons Learned during the project, a clear 

pattern was that it is often left to the last minute. It is supposed to be actively col-

lected and updated in the database, however, it was a positive finding that all of the 

participants are collecting and storing the information at some point. 

Going back to the Basic Lessons Learned Process, Figure 2, there is a clear pattern 

in where in the process the issues lies. The findings clearly show that the process 

start having problems after the Lessons Learned is stored. The sharing of the infor-

mation is not so wide as it can be and it has a define stop at the reusing and applying 

of knowledge.  

6.2 Improvements to make the process better 

Based on the findings, improvements were easily found both in the different dis-

cussions and in the final discussion about the Project Managers own suggestions on 

improvements for the process. 

The first improvements would definitely be in the database Clarity. Firstly, more 

awareness of the tool in order to higher the motivation to use it as a knowledge base. 
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Secondly, to give some training and make Clarity’s search function more easy ac-

cessible. This could lead to improvements in the Sales phase, so that the Project 

Managers would use Clarity for Lessons Learned and share them before Gate 2. A 

procedure or rule could be introduced to give more awareness to this. 

Sharing of Lessons Learned through bigger meetings, Skype and different depart-

ments would be a great improvement to get more knowledge out in the company. 

The visibility of Lessons Learned as a significant tool have the possibility to then 

expand. 

Lessons Learned are being used the most on A projects, the large ones, and less on 

B and C projects, smaller ones. Improvements in awareness are to be done here to 

bring more motivation to apply learnings on these projects as well, and not only 

focus on the large ones.  
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7 CONCLUSION 

The aim of this thesis was to find out how the Lessons Learned process is working 

within the case company Wärtsilä Oy, in Services Customer Delivery Projects, 

where the barriers to learning are and what can be improved in order to make the 

process better.  

The theoretical focus on Project Management and its phases to get a clearer view 

of where Lessons Learned has its place. The Project Management theory has a 

strong base from the PMBOK since the case company use their theory in their way 

of working.  Organizational learning and Lessons Learned is discussed to give the 

reader required knowledge about within the subject in order to understand the em-

pirical part. The theory also present the case company Wärtsilä Oy’s Services Cus-

tomer Delivery Projects theory in how their Lessons Learned procedure works.  

The empirical part presents the research methodology of the study. The research 

method of this study is qualitative with semi structured interviews and the inter-

views were held with six Project Managers from Wärtsilä Services Customer De-

livery Projects. The results are presented according to different categories and a 

discussion of the results to connect them to the theoretical part followed up.  

The results showed that the participants know the value of Lessons Learned but 

there are improvements to be made in the Lessons Learned process within the com-

pany. The main issues lie with the database Clarity and its search function, which 

effect several other parts, such as the motivation to use it for looking for information 

and the Project Managers involvement in the Sales phase.  

Improvements of the Lessons Learned process are fully achievable with the support 

from the management and a change in the overall awareness and attitudes towards 

Lessons Learned as a Project Management tool. 
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7.1 My own reflection 

The topic I have been researching about, Lessons Learned was somehow for me a 

new subject. Even though I have been working within Project Management as a 

Trainee, the term has only come up maybe once or twice. The concept though was 

very easy to grasp, it was just a matter of theory and literature available that could 

make or break my research. 

The topic was introduced to be via my current manager at the company who gave 

me some ideas to work with. I have gotten very good support from the company’s 

side and a lot of help to fulfil my research. Mostly this is regarded to information 

about the company’s own process and overall a general interest in my work which 

gave me more motivation to do a good job.  

My own work has gone quite good and I have not have had any major problems in 

conducting my research. The literature provided me with more than expected within 

this topic and covered the required theory. The empirical part did also go smoothly 

and I was lucky to get all the interviews which were planned and with satisfying 

answers. The process of transcribing and analysing the results was the most time-

consuming part but also the most interesting.  

I am very satisfied with my work and have learned a lot during this half year it took 

me to do this research. I have gathered useful experience and knowledge for future 

researches and I am now more confident in how a research is to be carried out.  

7.2 Recommendations for further research 

This research had its focus on a very specific topic were a few key issues were 

found. A basic idea is to do the same research after the improvements are done and 

see if the same issues still exists. For example, if the use of the search function in 

Clarity would get used more with specific training and more awareness. Another 

suggestion would be to include more departments and then compare them to each 
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other. It would be very interesting to see if it worked similarly in other areas in the 

company as well, or if they have a more / less developed method. To even stretch 

it further, an overview over other companies Lessons Learned procedure within 

projects would be an interesting topic as well.  

I see that there is potential for further research in many areas within Lessons 

Learned since it is an important tool used in many ways and in different departments 

in organizations.  
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APPENDICES 

Basic information 

1. How long have you worked as a Project Manager? 

2. What experiences do you have from using Lessons Learned? 

3. Do you perceive Lessons Learned is important/ adding value to a project? 

Before Gate 2 

4. The Project Manager should bring a collection of LL from previous similar pro-

jects as soon as he is involved in a new project, already in the sales phase.  

What actions do you take regarding checking previous Lessons Learned before a 

project is executed? (if no actions, why not?) 

5. Are the significant Lessons Learned becoming institutionalized? (how/why not) 

6. Lessons Learned is said to contribute to minimizing risks if used actively and 

correctly. Are Lessons Learned used when identifying risks in Project Risk Man-

agement? 

After Gate 2 

7. How well do you follow the company’s Lessons Learned procedure?  

8. Are you actively capturing Lessons Learned during the executing of a project? 

9. Do project teams contribute to capturing Lessons Learned? Are they aware of 

previous Lessons Learned for the project? (Have you shared your knowledge?) 

10. Training sessions have been given in how to report Lessons learned. 
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Is it nowadays easier for you to report lessons learned in Clarity, or do some is-

sues still occur that make it difficult for you to report lessons learned in Clarity? 

In case of issues, what would help, could more training help up the situation? 

11. Do you share Lessons Learned in another way than Clarity? How? Do you 

share to involved stakeholders? 

12. How can the Lessons Learned process improve?
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