

Example picture 1

Project A	Start date	End date	Project manager	Profit B	Hours C			Median price D	Invoicing E			Latest invoice			Order / Offer F			
KOS2231 / KOy Siltakatu / Aluminijulkisivu	07.06.2011	31.5.2014	Markkalainen Matti		Actual	Resourced	Actual / Agreed hours	Resourced	Invoiced	Actual / Resourced median price	Resourced	Actual	Agreed invoicing	Invoice number	Date	Sum	M-files	
				Total	416,81	572,28	80 / 165	150	80	98 / 97,45	2 319,46	1 557,49	2 500	1141129	31.3.2014	663,00		
				Hourly priced subproject	328	350	60 / 60	70	60									
				Fixed priced subproject	98	222	25 / 20	20	25									

Example picture 2

Project A	Start date	End date	Project manager	Profit B	Hours C			Median price D	Invoicing E			Latest invoice			Order / Offer F			
KOS2231 / KOy Siltakatu / Aluminijulkisivu	07.06.2011	31.5.2014	Markkalainen Matti		Actual	Resourced	Actual / Agreed hours	Resourced	Invoiced	Actual / Resourced median price	Resourced	Actual	Agreed invoicing	Invoice number	Date	Sum	M-files	
				Total	416,81	572,28	80 / 165	150	80	98 / 97,45	2 319,46	1 557,49	2 500	1141129	31.3.2014	663,00		
				Hourly priced subproject	328	350	60 / 60	70	60									
				Fixed priced subproject	98	222	25 / 20	20	25									

Project A1	Status	Start date	End date	Project manager	Percentage of completion	Profit B1	Hours Own company C1			Hours Linked C2	Hours Total C3	Hourly priced	Sales G	Purchases H	Expenses I	
1 / Vuotosehtyys	Aktiivinen	07.06.2011	31.5.2014	Meikalainen Majja	80	Resourced 300,85	Actual 450,8	Actual / Resourced 40	Agreed hours 35 / 37	Median price / h 98	Actual / Resourced / Agreed hours 40 / 35 / 35	In progress Ready for invoicing Invoiced	85 € 85 € 85 €	Inprogress Invoiceable Non-invoiceable	60 € 60 € 60 €	Hours Purchases Other expenses Total
1 / Vuotosehtyys	Aktiivinen	07.06.2011	31.5.2014	Meikalainen Majja	80	Resourced 300,85	Actual 450,8	Actual / Resourced 40	Agreed hours 35 / 37	Median price / h 98	Actual / Resourced / Agreed hours 40 / 35 / 35	In progress Ready for invoicing Invoiced	85 € 85 € 85 €	Inprogress Invoiceable Non-invoiceable	60 € 60 € 60 €	Hours Purchases Other expenses Total
TRE547/06	Aktiivinen	07.06.2011	31.5.2014	Meikalainen Majja	90	Resourced 300,85	Actual 450,8	Actual / Resourced 40	Agreed hours 35 / 37	Median price / h 98	Actual / Resourced / Agreed hours 40 / 115 / 100	In progress Ready for invoicing Invoiced	85 € 85 € 85 €	Inprogress Invoiceable Non-invoiceable	60 € 60 € 60 €	Hours Purchases Other expenses Total
ASPA568/01	Aktiivinen	07.06.2011	31.5.2014	Meikalainen Majja	55	Resursoitu 300,85	Toteutunut 450,8	Actual / Resourced 40	Agreed hours 115 / 100	Median price / h 100	Actual / Resourced / Agreed hours 40 / 115 / 100	In progress Ready for invoicing Invoiced	85 € 85 € 85 €	Inprogress Invoiceable Non-invoiceable	60 € 60 € 60 €	Hours Purchases Other expenses Total

Example picture 3

Project A	Start date	End date	Project manager	Profit B	Hours C			Median price D	Invoicing E			Latest invoice			Order / Offer F		
KOS2231 / KOy Siltakatu / Aluminijulkisivu	07.06.2011	31.5.2014	Markkalainen Matti		Actual	Resourced	Actual / Agreed hours	Resourced	Invoiced	Actual / Resourced median price	Resourced	Actual	Agreed invoicing	Invoice number	Date	Sum	M-files
				Total	416,81	572,28	80 / 165	150	80	98 / 97,45	2 319,46	1 557,49	2 500	1141129	31.3.2014	663,00	
				Hourly priced subproject	328	350	60 / 60	70	60					1141259	28.2.2014	850,36	
				Fixed priced subproject	98	222	25 / 20	20	25					1136995	31.12.2013	1263,66	
														1141259	28.2.2014	850,36	
														1136995	31.12.2013	1263,66	